



Operations Phases

Commissioning phase (end 2005 – 2006): 1.5 + 1.5 Months (gradiometer set up and calibration)
 Operations Phase (incl. Repeat Cal/Val): 2 x 6 month operations phases separated by
 Long Eclipse Season (LES) + 0.5mo cal.
 Data Processing Phase: 6 – 8 months

