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Operations Phases

Commissioning phase (end 2005 – 2006): 1.5 + 1.5 Months  (gradiometer set up and calibration)
Operations Phase (incl. Repeat Cal/Val): 2 x 6 month operations phases separated by
Long Eclipse Season (LES) + 0.5mo cal.
Data Processing Phase: 6 – 8 months

                   1.5 + 1.5 mo  ß6mo. à      LES +Cal (=4.5 mo.)    ß6mo. à

AO/ITT lessons learned:
Cal/Val organisation has a funding problem
Must be initiated early - to allow National 
sources of funding spin up.
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